

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Phase V – Ranga Reddy – “Road from Basheerabad – Kasimpur PWD road at 12/0 Km to Gottigakalan in Basheerabad Mandal, Ranga Reddy District” - Re-Revised Administrative Sanction – Accorded – Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 234

Dated: 12-02-2013.  
Read the following:-

- 1) G.O.Rt.No.555, PR&RD.(progs.II) Dept., Dated 28.04.2006.
- 2) G.O.Rt.No.516, PR&RD (Progs.II) Dept, dated.19.11.2007.
- 3) From the ENC (PR), Hyd.Lr.No.W29/DEE.IV/Ph.V/Pkg.No.AP V 1708(A)/RR/09-10, dated 22-7-2010 and 25-07-2012.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.45.87 lakh in respect of the work “Road from Basheerabad – Kasimpur PWD road at 12/0 Km to Gottigakalan in Basheerabad Mandal, Ranga Reddy District” under PMGSY, Phase V. In the reference 2<sup>nd</sup> read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.53.59 lakh on the above said road work due to the Deviated items and change of SSR.

2. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.65.00 lakh as against the Original Administrative Sanction of Rs.45.87 lakh and Revised Administrative Sanction of Rs.53.59 lakh in respect of the “Road from Basheerabad – Kasimpur PWD road at 12/0 Km to Gottigakalan in Basheerabad Mandal, Ranga Reddy District” under PMGSY, Phase V due to the Deviated items and change of SSR.

3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.65.00 lakh (Rupees Sixty five lakh only) including GOI share of Rs.45.87 lakh (Rupees Forty five lakh and eighty seven thousand only) and State Share of Rs.19.13 lakh (Rupees Nineteen lakh and thirteen thousand only) (already accorded of Rs.7.72 lakh and now to be accorded Rs.11.41 lakh) in respect of the work “Road from Basheerabad – Kasimpur PWD road at 12/0 Km to Gottigakalan in Basheerabad Mandal, Ranga Reddy District” under PMGSY Phase V as against the Original Administrative Sanction of Rs.45.87 lakh (Rupees Forty five lakh and eighty seven thousand only) and Revised Administrative Sanction of Rs.53.59 lakh (Rupees Fifty three lakh and fifty nine thousand only) due to the Deviated items and change of SSR has to be borne by the State Government as per the PMGSY Guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction	: Rs. 45.87 lakh
<b><u>RAS</u></b> (PMGSY+State Share)	: Rs.45.87+7.72
As per the G.O.MS.No.390, PR&RD (Progs.II) Dept, , dt. 15.10.2008	=Rs.53.59 lakh
The Present proposal to be accorded as Re-RAS (PMGSY+State Share already accorded +State Share now accorded)	: Rs.45.87+7.72+11.41 = Rs.65.00 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.32941/621/12/Expr.PR&RD, dated 22.01.2013

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Ranga Reddy.  
The District Treasury Officer, Ranga Reddy.  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to:  
The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.